


Infrastructure Resource Planning & Portfolio Analytics Dashboard




Infrastructure Resource Planning & Portfolio Analytics Dashboard

Executive Overview


Resource Capacity Planning

Portfolio Analytics


Demand Forecast by Month




Available Capacity by Role



Demand by Role




Capacity Gap by Role




Role	January	February	March	April	May	June	July	August	Total
Project Manager	160	180	160						500
Planner	60	140	540	600			440	840	2,620
Electrical Engineer	440	740	280			180	1,740	1,680	5,060
Civil Engineer	80			220	240		720	560	1,820
Business Analyst	120	120		200	100	240	480		1,260
Total	860	1,180	980	1,020	340	420	3,380	3,080	11,260

Demand by Portfolio



Projects by Priority



Key Insights

- Electrical Engineer demand exceeds available capacity during peak months.
- Capacity constraints are concentrated in Transmission projects.
- July represents the highest projected demand month.
- Resource reallocation or contract staffing may be required.

Portfolio

- ☐ Distribution
- ☐ Generation
- ☐ Transmission

Role

- ☐ Business Analyst
- ☐ Civil Engineer
- ☐ Electrical Engin...
- ☐ Planner

Project Manager

- ☐ David Chen
- ☐ Jennifer Park

Infrastructure Resource Planning & Portfolio Analytics Dashboard

Demand Forecasting

Executive Overview

Resource Capacity Planning

Portfolio Analytics

Active Projects

Portfolio Budget (\$M)

Total Resource Demand

Net Capacity Gap


20

314


11K

-8K


Budget by Portfolio



Projects by Status



Projects per Manager



Portfolio Priority Distribution

Portfolio	High	Low	Medium
Generation	4	2	
Distribution	3		4
Transmission	4		3
Total	11	2	7

Key Insights

- Active projects account for 65% of all initiatives.
- Generation projects have the largest budget allocation.
- Portfolio growth may require additional engineering resources.

Demand Forecast by Portfolio

